ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**Diagramas**	**18 days**	**Sun 21/09/14**	**Sat 11/10/14**	
2		Caso de Uso	7 days	Sun 21/09/14	Sat 27/09/14	
3		Entidade-Relacionamento	7 days	Sun 28/09/14	Sat 04/10/14	
4		Diagrama de Classe	7 days	Sun 05/10/14	Sat 11/10/14	
5		**Banco de Dados**	**12 days**	**Sun 12/10/14**	**Sat 25/10/14**	
6		Criar banco	7 days	Sun 12/10/14	Sat 18/10/14	
7		Popular banco (Testes)	7 days	Sun 19/10/14	Sat 25/10/14	
8		**MockUps**	**7 days**	**Sun 26/10/14**	**Sat 01/11/14**	
9		Construir	7 days	Sun 26/10/14	Sat 01/11/14	
10		**Interface**	**7 days**	**Sun 02/11/14**	**Sat 08/11/14**	
11		Construir janelas	7 days	Sun 02/11/14	Sat 08/11/14	
12		**Classes**	**17 days**	**Sun 09/11/14**	**Sat 29/11/14**	
13		Construir classes	7 days	Sun 09/11/14	Sat 15/11/14	
14		Linkar classes e interface	7 days	Sun 16/11/14	Sat 22/11/14	
15		Criar classes DAO	7 days	Sun 23/11/14	Sat 29/11/14	
16		**Período de Testes**	**12 days**	**Sun 30/11/14**	**Mon 15/12/14**	



Project: Gerenciador de Projeto
Date: Sun 28/09/14

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: Gerenciador de Projeto
Date: Sun 28/09/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gerenciador de Projeto
Date: Sun 28/09/14

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	